STATE OF NEBRASKA

DEPARTMENT OF NATURAL RESOURCES

ORDER GRANTING EXTENSION OF TIME TO COMPLETE CONSTRUCTION P-20454

BACKGROUND

1. On September 13, 2019, Ed Sadler, on behalf of the City of Sidney, filed in the Department of Natural Resources (Department) an Application for Approval of Plans for Dams, plan P-20454, and associated specifications.

2. The plan, P-20454, is for alterations to the North Sidney Wildlife Dam, which is subject to the *Safety of Dams and Reservoirs Act*. The dam is located in the SE 1/4 of Section 20, Township 14 North, Range 49 West of the 6th P.M. in Cheyenne County.

3. The City of Sidney, 1115 13th Avenue, Sidney, Nebraska 69162, owns the dam.

4. On October 24, 2019, plan P-20454 was approved with the condition that construction be completed before June 1, 2020.

5. On April 28, 2020, David Scott, on behalf of the City of Sidney, submitted a request to extend the construction deadline for P-20454 to July 31, 2020.

ORDER

It is therefore ORDERED:

1. The request for extension of time to complete construction of P-20454 is hereby APPROVED.

2. The date by which construction of P-20454 shall be completed is extended to July 31, 2020.

3. All limitations and other conditions in the October 24, 2019, Order approving Plan P-20454 remain in effect.

4. Upon completion of the construction, the owner shall file with the Department the enclosed "Construction Certification Form for Dams".

DEPARTMENT OF NATURAL RESOURCES

May 7, 2020

Jesse Bradley, P.G., Interim Director

A copy of this Order was posted on the Department's website. Copies of this Order and a "Construction Certification Form for Dams" were mailed on May 7, 2020, to the City of Sidney, % David Scott, 1115 13th Avenue, PO Box 79, Sidney, Nebraska 69162. Copies of this approval and a "Construction Certification Form for Dams" were mailed to Christopher D. Jensen, P.E., United States Department of Agriculture, Natural Resources Conservation Service, 818 Ferdinand Plaza, Suite C, Scottsbluff, Nebraska 69361. A copy of this Order was provided to the Department's field office in Bridgeport, Nebraska.