STATE OF MEBRASKA

DEPARTMENT OF NATURAL RESOURCES

ORDER GRANTING EXTENSTON OF TIME TO COMPLETE CONSTRUCTION P-20235

BEACKGROUND

1. On May 2, 2018, Pat Baker on behalf of Baker Ag LLC Inc., filed in the
Department of MNatural Resources (Department) an Application for Approval
of Plans for Dams, plan P-20235, and associated specifications.

2 The plan, P-20235, 1s for the construction of Baker Holding Lagoon 2 Dam,
| a proposed waste control dam subject tc the Safety of Dams and Reservoirs
| Act. The dam will be located in the NE ¥4 of Section 14, Township 15 North,
| Range 13 West of the 6% P.M. in Sherman County.

:

E

5 3, The Baker Ag LLC Inc., 79033 485 Road, Ashton, Nebraska 68817, owns the
proposed dam.

4, On June 7, 2018, plan P-20235 was approved with the condition that

construction be completed before November 1, 2019,

on August 21, 2019, Garrett Brossart of Settje Agri-Services and
fnginearing, lonc. filed on behalf ¢f Baker Ag LLC Inc., a reguest to
extend fthe construction deadline for F-20235 to Hovember 1, 2021.

6. on  September 14, 2021, Jaceh Mayer of Settje Agri-Services and
Fngineering, Inc. filed on Behalf of Baker Ag LLC Inc., a regquest to
extend the construction deadline for P-20235% to November 1, 2022,

. On Qctober 6, 2022, Jacch Mayer of Settie Agri-Services and Engineering,
Inc., filed on behalf of Baker Ag LLC Inc., a reguest to extend the
construction deadline for P-2023% to Novenber 1, 2023.

ORDER

it is therefcre ORDERED:

1. The reguest for extension of time to complete construction of P-20235 is
hereby APPROVED.

Z. The date by which construction of P-20230 shall be completed is extended
to November 1, 2023,

3. A1l limitations and other conditions in the June 7, 2018, Order approving
Plan P-2023% remain in effect.

1, Upon  completion of Lhe construction, the owner shall file with the
Department the enclosed “Ceonstruction Certification Form for Dams”.
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DEPARTMENT OF NATURAL RESOURCES

Ootoper 14, 2022 Thomas B, Riley, P.E., Director

2

copy of this Ovder was posted on the Department’s webs

ite. Copies of this
Order and a “Construction Certification Form for Dams” were mailed on October
14, 2022, to Pat Baker, Baker Ag LLC Inc., 79033 485 Road, Ashton, Nebraska
68817; and to Jacob Maver, P.E., of Settie Agri-Services and Engineering, Inc.,
IN460 Worthwest 481 Street, Raymond, NE 684238, Copies of this Order were
provided to the Depariment’s field office in Ord, HNebraska; the Lower Loup
Natural Resources District, Z620 Airport Drive, Ord, Nebraska 688¢2; and to Ben
] Nebraska Department of Enviromment and Energy, INTERAGENCY, 245
k Boulevard, F.0. Box 938922, Lincoln, Nebraska 68509,
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