

State Flood Hazard Mitigation Plan

The following items summarize the NeDNR Floodplain Management Section's progress to date:

Draft Plan Sections:

- The comment period closed on September 7, 2021 on the follow plan sections: Planning Process, Federal Funding sources and What We've Learned from the Past/Plan Maintenance Process. Comments are being incorporated and Plan sections finalized.
- The following *draft* plan sections will be posted soon on the website and then available for review and comment until October 29, 2021:
 - Mitigation Strategy: Goals, Objectives, and Actions
 - Flood Claim Analysis
- Upcoming draft sections include:
 - Regulatory Framework Evaluation
 - Local Capability Assessment
- Draft sections and the form for submitting comments may be found in the right-hand column on the Plan's web page:
<https://dnr.nebraska.gov/floodplain/nebraska-flood-hazard-mitigation-plan>

Data / Information Requests:

- We continue to seek information and your input on:
 - Flood history information for: Verdigre Creek, Wood River, South Platte, Middle Loup, South Loup, Lower Loup, Pebble Creek, Medicine Creek, Red Willow Creek

Projected Tasks for October:

- The third Plan Development Committee meeting is scheduled for October 12, 2021, at 10:00 a.m. CDT. Please email Adele if you would like to participate in the Plan Development Committee meetings but have not already received an invitation.
- Seek additional information for Flood History section
- Begin incorporating comments for the Recovery Funding Sources section
- Begin incorporating comments for the Mitigation Strategy, Flood Claim Analysis, and Local Capability Assessment sections
- Finalize Lessons from the Past, Plan Maintenance Process, Planning Process, and Flood Risk Types sections

For additional information or questions, please contact:

Adele Phillips, CFM
Flood Mitigation Planner

Office: (402) 471-9252
Email: adele.phillips@nebraska.gov