

Project Update

Floodplain Management Section
November 2021

State Flood Hazard Mitigation Plan

The following items summarize the NeDNR Floodplain Management Section's progress to date:

Draft Plan Sections:

- The comment period closed on October 29, 2021 on the follow plan section: Draft Flood Hazard Mitigation Goals, Objectives, and Actions. Comments are being incorporated and Plan sections finalized.
- Upcoming draft sections include:
 - Regulatory Framework Evaluation
 - Local Capability Assessment
 - State Capability Assessment
 - Primary State Programs
 - Programs Administered by other State and Federal Agencies
 - Flood Claim Analysis
- Draft sections and the form for submitting comments may be found in the right-hand column on the Plan's web page:
<https://dnr.nebraska.gov/floodplain/nebraska-flood-hazard-mitigation-plan>

Data / Information Requests:

- We continue to seek information and your input on:
 - Flood history information for: Verdigre Creek, Wood River, South Platte, Middle Loup, South Loup, Lower Loup, Pebble Creek, Medicine Creek, Red Willow Creek

Projected Tasks for November:

- The fourth Plan Development Committee meeting is scheduled for **December 14, 2021**, at **10:00 a.m.** CST. Please email Adele if you would like to participate in the Plan Development Committee meetings but did not receive this Project Update directly, or if you are aware of anyone additional who should be included.
- Seek additional information for Flood History section.
- Begin incorporating comments for the Recovery Funding Sources section.
- Begin incorporating comments for the Mitigation Goals, Objectives, and Actions section.
- Finalize Lessons from the Past, Plan Maintenance Process, Planning Process, and Flood Risk Types sections.

For additional information or questions, please contact:

Adele Phillips, CFM
Flood Mitigation Planner

Office: (402) 471-9252
Email: adele.phillips@nebraska.gov