Project Update



Floodplain Management Section **June 2022**

2022 State of Nebraska Flood Hazard Mitigation Plan

In accordance with *Neb. Rev. Stat.* §§61-225 through 61-229, the Nebraska Department of Natural Resources (NeDNR) has developed the 2022 State of Nebraska Flood Hazard Mitigation Plan ("Plan"). Over the past year we have welcomed your participation in the Plan's development. The planning team wishes to thank all the many contributors who provided data, insights, information, and critique. The following items summarize the NeDNR Floodplain Management Section's progress to date on the above project:

Draft Plan:

- The comment period on the complete draft of the 2022 State of Nebraska Flood Hazard Mitigation Plan ("Plan") document opened April 11, 2022, and closed on May 11, 2022.
- Submitted comments were compiled, reviewed, and incorporated into the plan draft as appropriate.
- Final edits to the draft Plan have been completed.
- Final edits to the Legislative Summary Report, a condensed supplement to the Plan, have also been completed.

Projected Tasks for June:

- Submit the final Plan and the Legislative Summary Report to the Governor's Office for review by June 3, 2022.
- Submit the final Plan to FEMA for courtesy review by June 3, 2022.
- Incorporate any changes requested by the Governor's Office.
- Submit the final Plan and the Legislative Summary Report to the Nebraska Legislature by July 1, 2022.
- For internal record keeping, compile a Stakeholder Engagement Summary document including documentation of all outreach and information disseminated throughout the planning process, sans draft plan sections.

For additional information or questions, please contact:

Adele Phillips, CFM

Flood Mitigation Planner Nebraska Department of Natural Resources 245 Fallbrook Blvd., Suite 201 Lincoln, Nebraska 68521

(402) 471-9252 Adele.Phillips@Nebraska.gov