

Republican River Basin-wide Plan **DRAFT** Stakeholder Advisory Committee Timeline of Remaining Meetings

Aug. 16

- Draft Guidance Document for Review and Adoption.
- Stakeholder Voting.
- Basin Plan Area Map.
- Challenges & Opportunities: Discussion of Inequitable Distribution of Compliance Burden & Solutions.

Nov. 1

- Basin Plan Area Map.
- Challenges & Opportunities: Water supply and use. What is over consumption?
- Compact Accounting / INSIGHT
- Plan Components: Goals, Objectives, Actions, Monitoring
- First Draft of Plan Components based upon the Challenges & Opportunities discussion from August 16th meeting.
- Discussion and Decision.

Jan. 17

- First Draft of Plan Components based upon the Challenges & Opportunities discussion from November 1st meeting.
- Discussion and Decision
- Check in regarding the timeline and how long of an extension to request.
- Second Draft of Plan Components based upon the Challenges & Opportunities discussion from August 16th meeting.
- Discussion and Decision.

March 21

- First Draft of All Plan Components based upon the Challenges & Opportunities discussion from August 16th - January 17th meeting.
- Discussion and Decision.

June 20

- Second Draft of All Plan Components based upon the Challenges & Opportunities discussion from August 16th - January 17th meeting.
- Discussion and Decision.