

## State Flood Hazard Mitigation Plan

The following items summarize the NeDNR Floodplain Management Section's progress to date:

### Draft Plan Sections:

- Online public meeting and survey closed July 23, 2021. Survey responses are being compiled for inclusion in the Plan document.
- Comment period has closed on the Flood Risk Types and Flood History plan sections. Comments are being incorporated and Plan sections finalized.
- The following three *draft* plan sections are available for review and comment:
  - Plan Maintenance Process
  - Lessons Learned
  - Mitigation and Recovery Funding.
- Draft sections and comment form templates for use in providing comments may be accessed at: <https://dnr.nebraska.gov/floodplain/nebraska-flood-hazard-mitigation-plan>.
- Comments are due by **August 31, 2021**.

### Data / Information Requests:

- We continue to seek information on 2019 flood impacts and recovery.
- We are assembling critical infrastructure and state-owned facility database for use in assessing flooding risks. If you have data to share for your area, please contact Adele Phillips.
- We are requesting your input on flood mitigation strategies.

### Projected Tasks for Next Month (August):

- Stakeholder Meeting Tuesday, August 10<sup>th</sup> at 10:00 a.m. CDT.
- Compile and review survey results from online public meeting.
- Finalize Flood Risk Types and History plan section.
- Start development of draft Regulatory section of plan.
- Complete critical infrastructure and state-owned facility database.

### For additional information or questions, please contact:

Adele Phillips, CFM  
Flood Mitigation Planner  
Office: 402.471.9252  
Email: [adele.phillips@nebraska.gov](mailto:adele.phillips@nebraska.gov)